

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

Job #:

Ref #:

Date:

27/8/15

Customer /Client:

Site Address:

**1. Plant Used:**

20 Ton EXCAVATOR }  
WACKER PLATE } HOOB'S

14 Ton EXCAVATOR }  
120 ROLLER } ELITE

9 Ton DUMPER PICKERING

**2. Labour Used:**

3 x MEN 7.00 - 5.00 30 HOURS

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

Job #: \_\_\_\_\_ Ref #: \_\_\_\_\_ Date: \_\_\_\_\_

Customer /Client: \_\_\_\_\_

Site Address: \_\_\_\_\_  
\_\_\_\_\_

**3. Materials Used:**

**4. Consumable Items Used:**

**5. Collection of Materials:**

**6. Further information on Works Undertaken:**

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

Job #:

Ref #:

Date:

Customer /Client:

Site Address:

**To be completed by operatives carrying out the work and the Main Contractor / Client /Customer.**

**For and on behalf of Elite Groundworks & Construction Contractors Ltd:**

<u>Name (Print):</u>	<u>Signature:</u>	<u>Date:</u>
X F CLEMON	X	X 27/8/15
X JOHN	X	X 27/8/15
X N RIDGWAY	X	X 27/8/15
X	X	X

**For Main Contractor/Client**

<u>Name (Print):</u>	<u>Signature:</u>	<u>Date:</u>
X	X	X
X	X	X
X	X	X
X	X	X

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

Job #:

Ref #:

Date:

Customer /Client:

Site Address:

**6. Office Use Only:**

DCS 6 RPE AND BACKFILL  
DCF 6 " " "

DCS S DIG OOT  
DCF S " "

PIPE DELIVERY 2 men 1 Hour  
20 TON EXC

DCS 6 LEVELS WAITING TIME 3 HOURS?  
DCF 6