

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

(23)

Job #:

Ref #:

Date: 20 June/16.

Customer /Client: K. G. S. P. S.

Site Address: Deven Park - Phase 2.

1. Plant Used:

30t Cat excavator

16t Hyundai excavator + pecker.

6t dumper

Pipe litter + cheng.

Shutter boxes @ 4m deep + m/hole box.

2. Labour Used:

Foreman - Simon Spokes

7.530

labar - XL ops

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

Job #: _____ Ref #: _____ Date: _____
Customer /Client: _____
Site Address: _____

3. Materials Used:

4. Consumable Items Used:

x3 grease cartridges to breaker.
306 cat - 120 hrs R/O
16L Mxducer - 100 hrs R/O

5. Collection of Materials:

6. Further information on Works Undertaken:

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet


Job #: _____ Ref #: _____ Date: _____

Customer /Client: _____

Site Address: _____

To be completed by operatives carrying out the work and the Main Contractor / Client /Customer.

For and on behalf of Elite Groundworks & Construction Contractors Ltd:

<u>Name (Print):</u>	<u>Signature:</u>	<u>Date:</u>
<u>X</u> S. Smith,	<u>X</u> 	<u>X</u>
<u>X</u> K. Jensen	<u>X</u>	<u>X</u>
<u>X</u> P. Kelly,	<u>X</u>	<u>X</u>
<u>X</u>	<u>X</u>	<u>X</u>

For Main Contractor/Client

<u>Name (Print):</u>	<u>Signature:</u>	<u>Date:</u>
<u>X</u>	<u>X</u>	<u>X</u>
<u>X</u>	<u>X</u>	<u>X</u>
<u>X</u>	<u>X</u>	<u>X</u>
<u>X</u>	<u>X</u>	<u>X</u>

Elite Groundworks & Construction Contractors Ltd

Daily Job/Contract Variation Sheet

Job #:

Ref #:

Date:

Customer /Client:

Site Address:

6. Office Use Only:


Excavate S10 chamber base & set per general sub-base /
set S10 base.

set to c strip & 2 1m rides.

750 \emptyset Spigott α 1 - Re-chamber - v/tight fitment

750 \emptyset Rocker α 1

750 \emptyset Pipe α 1



Bucket α 1.2m

Peckham \times 3.5m.

* Rock extremely hard after 1.2m.

Spigott pipes very hard to fit. seab keep being
pushed into opening.